

MOI Office Vaololo
Alaivahamama'o Bypass Rd
Nuku'alofa

Tel: (676) 23100
E: info@infrastructure.gov.to



MINISTRY OF INFRASTRUCTURE

PO Box 52
Nuku'alofa
Kingdom of TONGA

Kingdom of Tonga

DataTorque Ltd
Wellington
New Zealand

21st November 2017

Dear William Chatwin,

**MOI/AF-CSD/SHPG-C12.A – Enhancement of the TMS
Variation Order No.2**

Reference is made to contract **MOI/AF-CSD/SHPG-C12.A – Enhancement of the TMS** dated 08th May, 2017.

The Ministry of Infrastructure refers to the above captioned Contract and records that the Contract Agreement between **MOI and the Consultant** is varied to include the extension of the contract through to the end of December 2017.

A lack of server space has resulted in the need to order and install a new server. The new server is yet to be in place. The UAT and Go Live dates below are estimated in the case that the new server is ready by 01st December 2017. The variation is agreed as follows:

Reference	Contract Particulars as of 08 th May 2017	Contract Amendment, dated 21 st November 2017				
A. Terms and Conditions of Supply 4. Delivery Schedule	Amended under Variation Order No.1 dated 27th September 2017		No.	ACTIVITY	DEADLINE	
	1.	MOI TO SIGN OFF THE PROGRAM OF WORK	8 MAY 2017		MOI TO SIGN OFF THE PROGRAM OF WORK	8 MAY 2017
	2.	BUSINESS REQUIREMENTS AND TECHNICAL SPECIFICATION DOCUMENTATION DELIVERED BY DATATORQUE	5 JUNE 2017	2.	BUSINESS REQUIREMENTS AND TECHNICAL SPECIFICATION DOCUMENTATION DELIVERED BY DATATORQUE	5 JUNE 2017
	3.	BUSINESS REQUIREMENTS AND TECHNICAL SPECIFICATION DOCUMENTATION SIGN OFF BY MOI	12 JUNE 2017	3.	BUSINESS REQUIREMENTS AND TECHNICAL SPECIFICATION DOCUMENTATION SIGN OFF BY MOI	12 JUNE 2017
	4.	SERVICES COMMENCE	13 JUNE 2017	4.	SERVICES COMMENCE	13 JUNE 2017
	5.	USER ACCEPTANCE TESTING COMMENCES	31 OCT 2017	5.	USER ACCEPTANCE TESTING COMMENCES	04 DEC 2017
	6.	DATATORQUE ARRIVE ON SITE	31 OCT 2017	6.	DATATORQUE ARRIVE ON SITE	04 DEC 2017
	7.	GO LIVE	20 NOV 2017	7.	GO LIVE	20 DEC 2017

Signed for the Client:

.....
Kelela Tonga
Acting CEO, Ministry of Infrastructure

Signed for the Supplier

.....
William Chatwin
Director, DataTorque Limited